

Q4 Launch Plan: Nimbus 2.0

Owner: Platform team · **Status:** Draft · **Target date:** November 18

Goals

- Cut cold-start time from 2.4s to under 800ms
- Ship offline mode for the mobile app
- Reach 50,000 weekly active teams

Risks

Risk	Likelihood	Mitigation
Offline sync conflicts	High	Last-writer-wins plus a conflict inbox
Cold-start regression on Android	Medium	Budget check in CI, rollback flag
Pricing page not ready	Low	Ship with current pricing

Timeline

Oct 6: feature freeze · Oct 20: beta to 200 teams · Nov 4: launch review · Nov 18: public launch